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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 695 Date: 05-Nov-2012 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 154

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

AFB crews came to the site at 6;50 AM. Crews had to work on the South main span cable .They started
at 7:00 AM.

Obra , Carlos , Rigoverto , Roger , Ryan N. Ryan C . & Ryan E. had to work on the cable wrapping the
bay between cable bands # 94 & 92 . Crews had to align & lock the wires where yesterday's crews stopped
at 3:00 PM. Crews had hard time fitting the wires specially after 2 wraps came out of the alignment .
Crews had to cut the wires , clean , buttweld , & paint the wires . They started at 7:15 AM. Crews were
done at 9:20 AM.

Crews started to wrap at 9:25 AM. , but they had issues with the shoes . Crews had to remove the
shoes to avoid gouging & shaving the wires . They resumed wrapping at 10:20 AM. Crews had to stop few
times to align & lock the wires , adjust the pressure , apply Zinc paste . & install new wooden shoes to
keep the pressure on the wires . Crews had wrapped 1.2 meters at 2:00 PM.

Roger , Morris , Bismarck , & Jose had to work on the pull wrapping machine at cable band 96. They
had to wrap the remaining 1.8 meters using the pull wrapping machine . Crews had to assemble the
accessories on the wrapping machine , connect the air hoses , & install the spools . They started at 10:30
AM.

Jesus & Jorge had to work on the cable . Crews had to clean the South cable , apply
Zinc paste , remove the straps , work on house keeping , & work with the wrapping crews .

John had to cover all the activities after 2:00 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JORGE CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZ Sr.Semi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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